COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 22/ 2011

ESTI MATE SUMVARY 12:32:33
CONTI D C17891 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 17891- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 27.0 DAYS TI VE ALLOW 42 WORK DAYS
US 36, WEST OF WATKINS TO BENNETT PERCENT TI ME: 64.29 ORI G TI ME ALLOW 42 WWORK DAYS
PRQJECT NO. STA0362- 030
US 36, WEST OF WATKINS TO BENNETT
NAMVE OF ROAD: 036C, 036D
PRQJECT OOUNTI ES: ADAMB, REG ON 1 ARAPAHCE, REG ON 1
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 06/ 18/ 2011 DATE TI ME STARTED 04/ 14/ 2011
1800 N TAFT ROAD DATE LET 03/10/ 2011 DATE WORK BEGAN 04/ 25/ 2011
DATE AWARDED 03/21/2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 13/ 2011 DATE ACCEPTED
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 04/ 14/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 2, 953,880.11 PARTI Cl PATING $ 1, 050, 753. 06 $ 896, 318. 16
AWARD PROJECT AM: $ 2,349, 462.00 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 35. 579% TOTAL EARNI NGS 1, 050, 753. 06 896, 318. 16
FUNDS AVAI LABLE: $ 1,903,127.05 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 1, 050, 753. 06 896, 318. 16
TOTAL CLAI VB $ 0. 00 RETAI NAGE -30,442.43 - 26, 259. 45
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1, 020, 310. 63 870, 058. 71
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 1, 020, 310. 63 870, 058. 71
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 870, 058. 71

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17891-BI D ESTI MATE RUN 06/ 22/ 2011
PRQIECT: STA0362- 030 ESTI MATE NO 0002 12:32: 33
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renoval of Delineator 130. 000 0. 000
EACH 0. 000 0. 00
4. 15000 0. 000 0. 00
0010 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 000. 000 0. 000
Sy 229. 000 1, 305. 30
5. 70000 229. 000 1, 305. 30
0015 202-00810 *Renoval of G ound Sign 1. 000 0. 000
EACH 0. 000 0. 00
20. 65000 0. 000 0. 00
0020 202-00821 *Renoval of Sign Panel 41. 000 0. 000
EACH 0. 000 0. 00
10. 30000 0. 000 0. 00
0025 203- 00060 *Enbankment Material (Conplete In Place) 140. 000 131. 000
CY 0. 000 0. 00
20. 40000 131. 000 2,672.40
0030 203-00100 Mick Excavation 500. 000 9. 000
CY 15. 000 112.50
7.50000 24.000 180. 00
0035 203-01500 Bl adi ng 18. 000 3. 000
HOUR 0. 000 0. 00
120. 00000 3. 000 360. 00
0040 203-01597 Pot hol i ng 10. 000 3. 000
HOUR 0. 000 0. 00
140. 00000 3. 000 420. 00
0045 208- 00002 *Erosion Log (12 Inch) 200. 000 21.000
LF 0. 000 0. 00
3. 75000 21.000 78.75
0050 208-00034 *Gravel Bag 100. 000 0. 000
LF 0. 000 0. 00
6. 65000 0. 000 0. 00
0055 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00

2, 256. 00000 0. 000 0.00



CONTI D C17891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17891-BI D ESTI MATE RUN 06/ 22/ 2011
PRQJECT: STA0362- 030 ESTI MATE NO 0002 12:32: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0065 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval) 12. 000 0. 000
HOUR 0. 000 0. 00
185. 00000 0. 000 0.00
0075 208- 00205 *Erosion Control Supervisor 60. 000 15. 000
HOUR 2.500 150. 00
60. 00000 17.500 1, 050. 00
0080 210-00011  *Reset Mailbox Structure (Type 1) 16. 000 0. 000
EACH 0. 000 0. 00
129. 00000 0. 000 0.00
0085 212-00006 *Seeding (Native) 0. 100 0. 100
ACRE 0. 000 0. 00
694. 00000 0. 100 69. 40
0090 212-00032 *Soi | Condi tioning 0. 100 0. 100
ACRE 0. 000 0. 00
459. 00000 0. 100 45. 90
0095 213-00002 *Mul ching (Weed Free Hay) 0. 000 0. 000
ACRE 0. 000 0. 00
664. 00000 0. 000 0. 00
0100 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
664. 00000 0. 000 0. 00
0105 213-00061 *Mul ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
4. 10000 0. 000 0.00
0110 216-00201 *Soi | Retention Bl anket (Straw Coconut) 334. 000 334. 000
SY 0. 000 0. 00
2.90000 334. 000 968. 60



CONTI D C17891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17891-BI D ESTI MATE RUN 06/ 22/ 2011
PRQJECT: STA0362- 030 ESTI MATE NO 0002 12:32: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 304- 06007 Aggregate Base Course (Cl ass 6) 2,180. 000 0. 000
CY 0. 000 0. 00
30. 00000 0. 000 0. 00
0120 307-00000 *Hydrated Linme 557. 000 62. 940
TON 376. 470 74,917.53
199. 00000 439. 410 87,442.59
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 125. 000 54. 360
TON 30. 640 2,910. 80
95. 00000 85. 000 8, 075. 00
0130 403-34751 Hot M x Asphalt (Gading SX) (75) (PG 64-28) 18, 129. 000 0. 000
TON 2,578. 750 144, 410. 00
56. 00000 2,578. 750 144, 410. 00
0135 406- 09500 *Col d Bitum nous Pavenent (Recycle) 176, 540. 000 12,727. 000
Sy 115, 729. 000 289, 322. 50
2.50000 128, 456. 000 321, 140. 00
0140 411-10255 Enul si fied Asphalt (S| ow Setting) 28, 175. 000 0. 000
GAL 3, 805. 000 7,533.90
1. 98000 3, 805. 000 7,533.90
0145 411-90040  Recycling Agent 235, 000. 000 16, 593. 000
GAL 144, 162. 000 286, 882. 38
1. 99000 160, 755. 000 319, 902. 45
0150 420- 00102 *Geotextile (Erosion Control) (Cass 1) 535. 000 327. 000
5% 86. 000 1, 032. 00
12. 00000 413. 000 4, 956. 00
0155 506- 00212 *Riprap (12 Inch) 49. 000 49. 000
CY 0. 000 0. 00
79. 00000 49. 000 3,871.00
0160 607-11525 *Fence (Plastic) 128. 000 128. 000
LF 0. 000 0. 00
3. 95000 128. 000 505. 60
0165 612-00041  *Delineator (Flexible) (Type I) 120. 000 0. 000
EACH 0. 000 0. 00
34. 05000 0. 000 0. 00



CONTI D: C17891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17891-BI D ESTI MATE RUN 06/ 22/ 2011
PRQJECT: STA0362- 030 ESTI MATE NO 0002 12:32: 33
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00042 *Del i neator (Flexible) (Type II) 15. 000 0. 000
EACH 0. 000 0. 00
34. 05000 0. 000 0. 00
0175 612-00043 *Del i neator (Flexible) (Type Il1l) 30. 000 0. 000
EACH 0. 000 0. 00
34. 05000 0. 000 0. 00
0180 614-00011 *Sign Panel (dass I) 59. 250 0. 000
SF 0. 000 0. 00
20. 65000 0. 000 0. 00
0185 614-00012 *Sign Panel (Oass I1) 422.000 0. 000
SF 0. 000 0. 00
20. 65000 0. 000 0. 00
0190 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 136. 000 0. 000
LF 0. 000 0. 00
18. 55000 0. 000 0. 00
0195 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 15. 000 0. 000
EACH 0. 000 0. 00
309. 00000 0. 000 0. 00
0200 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 4. 000 0. 000
EACH 0. 000 0. 00
4, 641. 00000 0. 000 0. 00
0205 625- 00000 *Construction Surveying 1. 000 0.700
LS 0. 000 0. 00
7, 000. 00000 0. 700 4, 900. 00
0210 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 350 21, 003. 09
60, 008. 82000 0. 600 36, 005. 29
0215 626- 01000 Public Information Services 1. 000 0. 250
LS 0. 250 875. 00
3, 500. 00000 0. 500 1, 750. 00
0220 627-00005 *Epoxy Pavement Mar ki ng 623. 000 0. 000
GAL 0. 000 0. 00
51. 80000 0. 000 0. 00



CONTI D C17891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17891-BI D ESTI MATE RUN 06/ 22/ 2011
PRQJECT: STA0362- 030 ESTI MATE NO 0002 12:32: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 1, 400. 000 58. 000
GAL 568. 000 19, 113. 20
33. 65000 626. 000 21, 064. 90
0230 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 15. 500 0. 000
SF 0. 000 0. 00
18. 65000 0. 000 0. 00
0235 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 324. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 35000 0. 000 0. 00
0240 630-00000  *Fl aggi ng 2, 200. 000 131. 500
HOUR 1, 088. 250 20, 676. 75
19. 00000 1, 219. 750 23,175. 25
0245 630- 00007 *Traffic Control Inspection 26. 000 17. 000
DAY 9. 000 1, 098. 00
122. 00000 26. 000 3,172.00
0250 630-00012 *Traffic Control Managenent 46. 000 7. 000
DAY 15. 000 7,275.00
485. 00000 22.000 10, 670. 00
0255 630- 80001 *Fl ashi ng Beacon (Portabl e) 2.000 1. 000
EACH 0. 000 0. 00
311. 00000 1. 000 311. 00
0260 630- 80341 *Construction Traffic Sign (Panel Size A) 28. 000 5. 000
EACH 9. 000 74.70
8. 30000 14. 000 116. 20
0265 630-80342 *Construction Traffic Sign (Panel Size B) 88. 000 21.500
EACH 22.500 465. 75
20. 70000 44. 000 910. 80
0270 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 2. 000
EACH 3. 000 87.00
29. 00000 5. 000 145. 00
0275 630-80344 *Construction Traffic Sign (Special) 208. 000 104. 000
SF 0. 000 0. 00
12. 45000 104. 000 1, 294. 80



CONTI D C17891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17891-BI D ESTI MATE RUN 06/ 22/ 2011
PRQIECT: STA0362- 030 ESTI MATE NO 0002 12:32: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
3, 005. 00000 1. 000 3, 005. 00
0285 630- 80360 *Drum Channel i zi ng Devi ce 10. 000 5. 000
EACH 0. 000 0. 00
10. 35000 5. 000 51.75
0290 630- 80380 *Traffic Cone 300. 000 58. 000
EACH 92. 000 667. 00
7.25000 150. 000 1, 087.50
0295 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
104. 00000 0. 000 0. 00
0300 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70012 F/ A Asphalt Pavenent |ncentive 60, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70016 F/ A Fuel Cost Adj ustnent 20, 000. 000 200. 910
FA 1, 711. 130 1,711.13
1. 00000 1, 912. 040 1,912. 04
0320 700- 70018 F/ A Roadway Snoot hness | ncentive 239, 427. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 61, 300. 000 0. 000
FA 14, 694. 630 14, 694. 63
1. 00000 14, 694. 630 14, 694. 63
0330 700-70021 F/ A On- The-Job Trai nee 600. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17891 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17891-BI D ESTI MATE RUN 06/ 22/ 2011
PRQJECT: STA0362- 030 ESTI MATE NO 0002 12:32: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 700- 70022 F/ A QIT Col orado Training Program 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70380 F/ A Erosi on Control 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0350 620-00002 Field Ofice (dass 2)

0355 620-00012 Field Laboratory (O ass 2)

0360 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI $ 2,932,380.11%

1. 000 1. 000

EACH 0. 000
11, 000. 00000 1. 000

1. 000 1. 000

EACH 0. 000
9, 500. 00000 1. 000

1. 000 1. 000

EACH 0. 000
1, 000. 00000 1. 000

896, 318.16 $ 1, 029, 253. 05

0.00
11, 000. 00

0.00
9, 500. 00

0. 00
1, 000. 00

CAT 0400 CURRENT AMI  $ 21, 500. 00 $

0.00$ 21, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 2,953,880.11$

896, 318.16 $ 1, 050, 753. 05



